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Documentation of August 29. 2000 Conference Call. Assessment Review & Status of

Closure & Reclamation Activities. North Lily Mining Company. Tintic Project.

“M/023/007. Juab County, Utah

Date of Call/Meeting:  August 29, 2000

Location:

Division Offices

Time of Call/Meeting: 9:30 - 10:30 a.m.
Steven Flechner, Gene Webb & Walt Shubert - North Lily Mining Company; Bob

Participants:

Purpose of Call/Meeting: The purpose of this conference call was to document the progress that has been
made to date at the Tintic Project site in terms of heap closure and final site reclamation since our last

conference call.

e Wayne acknowledged that DOGM and DWQ had received the conceptual post-closure water

Bayer - JBR Consultants; Wayne Hedberg, and Doug Jensen - DOGM; Dennis

Frederick - DWQ

On August 29, 2000, a conference call was held between the representatives identified
above to discuss the status of ongoing closure and reclamation activities at the Tintic Project site. The
discussion focused principally on the results/findings of the latest August 22, 2000 site inspection ,and
actions that have occurred on site since then. A summary of the discussion items follows:

management plan from JBR on August 25", Both agencies were currently reviewing and hoped to

have comments available by September 8. Bob asked if we would contact him directly with
verbal feedback and questions, if possible,to assist them in preparing the final post-closure plan
which is due September 15th. We agreed to try and accommodate his request.

° Bob Bayer discussed status of soils sampling analysis. He said that the data should be compiled
by next week and that depending upon the results, this could affect the final post-closure

management design plans.

. Bob confirmed that they have stopped applying solutions back onto the heap. Only the two in-
pond misting evaporation systems have been used since the last DOGM site inspection. Bob
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estimates that the drain down from the heap has reduced from approximately 30 gpm to 20 gpm.
He asked Walt to send him Elwin’s latest field flume/flow measurement notes so that he can
prepare a graph showing the changes in flow over time. He said he hoped to have the graph
prepared and sent to us by the end of this week.

Bob and Walt stated they had began to install the under drain pipe in the west side solution
conveyance ditches, but ran into equipment problems with their trackscavator this past week. They
will need to bring in some more gravel and purchase more drain pipe as well. They anticipate
completing this work by September 3.

Bob discussed the need to apply a spring herbicide to help control the knapweed problem in the
area. He stated his support of not reapplying the existing topsoil resources that have already been
contaminated by knapweed. He stated he had located a source of composted dairy manure near
Delta that could be used to supplement the heap material. We advised the operator that we had not
reached a final decision in this regard, but our preliminary assessment seemed to support this
position.

Doug and Dennis also suggested that the operator consider having Elwin maintain daily written
records of the pumping rates and the number of hours per day that the pump(s) are operating to get
a better handle on volume of solutions passing through the evaporative system. Bob asked Walt if
the 2™ backup pump had been hooked up in series yet to help boost the pressure for the misters.
Walt said that he had added another 4 misters to the system and they have been able to maintain
68-70 psi of pressure with just one pump, which was sufficient pressure. Doug supported not
hooking the 2™ pump in series, but to keep it separate as backup in case the 1* pump fails.

Walt said that the patching of the holes in the ditch liner is almost completed. He said there are a
couple patches near the convergence of the north and west ditches (near the flume) that will need to
be reglued. He will be taking down a new can of glue from Rainy Day Inc. with him and have
Elwin repair those patches. Solutions are presently being diverted around those patches so no flow
in lost under the liner.

Walt stated that he had 2 drain lines running east that still need to be dug up, repaired and tied into
the pad underdrain system as well.

Bob said that several samples were taken during the August 22™ inspection of the potential
hazardous waste materials located within the plant site area. These have been submitted to the lab
for analyses. The hazardous waste inventory has also been completed and will be layed out on a
spreadsheet and submitted to the regulatory agencies as soon as possible.

Doug asked how soon they planned to transport the cyanide and caustic soda to Kennecott. Bob
said he needed to discuss this with Scott Page (his haz-mat specialist) to schedule an appropriate
time. He would let us know as soon as possible. He said he would like to schedule just one
transport for everything at once if possible.
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. Wayne asked Bob if additional water samples had been collected during the August 1 e
inspection. Bob confirmed that he had taken the samples and sent them to the Chemtech Ford
laboratory for analysis.

We ended the conference call with DOGM agreeing to type up the conference call minutes
and send same along with a copy of the recent First Security Bank letter to Steve and Gene regarding the
revised reclamation surety (Certificate of Deposit) account. We confirmed the next conference call for
September 12" at 9:30 a.m. Doug stated he and Beth Wondimu would like to meet Walt onsite September
11™ to evaluate the status of closure activities before the call.

jb
cc: Steve Flechner, NLMC
Bob Bayer, JBR
Beth Wondimu, DWQ
Pam Grubaugh-Littig, DOGM
Doug Jensen, DOGM
Tom Munson, DOGM
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